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August 25, 2009 Reference No. 056393 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
Superfund Division, Remedial Response Section #2 
77 West Jackson Boulevard (SR - 6J) 
Chicago, Illinois 60604 - 3590 

Dear Mr. Berkoff; 

Re: Request for Extension Submittal of Revised Remedial Design 
12th Street Landfill Operable Unit No.4 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

This letter has been prepared to acknowledge receipt of the United States Environmental 
Protection Agency's (U.S. EPA's) August 20, 2009 letter transmitting comments on the Remedial 
Design Addendum for the 12th Street Landfill, Operable Unit No.4, Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site, Allegan and Kalamazoo County (Site) and to request 
an extension for submittal of Revised Remedial Design (RD) by Weyerhaeuser 
Company (Weyerhaeuser) required by the letter. 

Pursuant to the terms of the Consent Decree for the Design and Implementation of Certain 
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property of the Allied 
Paper, Inc./Portage Creek/Kalamazoo River Superfimd Site (Consent Decree) which became 
effective February 22, 2005, a response to the U.S. EPA's letter is required within 30 days of 
receipt of the letter, which would make the response, including the revised RD, due to the 
U.S. EPA on September 19, 2009. Weyerhaeuser proposes to provide the U.S. EPA with formal 
responses to the comments within 30 days of receipt of the August 20, 2009 U.S. EPA's letter 
pursuant to the Consent Decree. However, as noted in previous discussions of the issue during 
our meeting with representatives of the U.S. EPA, Michigan Department of Envirormnental 
Quality (MDEQ), and Weyerhaeuser on July 21, 2009, the revisions to the RD to address the 
changes to the landfill's slope require a minimim\ of six to eight weeks to complete subsequent 
to obtaining the U.S. EPA's comments. 

Weyerhaeuser trusts that the U.S. EPA is aware of the critical nature and extent of the workload 
required to revise the RD, which the U.S. EPA spent approximately 30 days, following the 
meeting on July 21, 2009 to review and provide comments. Moreover, as outlined during the 
July 21, 2009 meeting and acknowledged by the U.S. EPA, no construction activities will occur 
in 2009 related to the 12th Street Landfill Remedial Action, therefore, there is still sufficient time 
to complete the RD prior to the 2010 construction season if the extension is granted. As a result. 
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Weyerhaeuser requests an extension of time through and including October 19, 2009 (i.e., a 
30-day extension to the original due date of September 19, 2009) for submittal of the revised RD. 

Should you have any questions or require any additional information, please do not hesitate to 
contact me. 

Sincerely, 

Richard Gay 
Project Manager 

GB/gb/9 
End. 

c c : Jim Saric (U.S. EPA) 
Sam Chummar (U.S. EPA) 
Ronald Murawski (U.S. EPA) 
Rebecca Frey (U.S. EPA) 
LesUe Kirby-Miles (U.S. EPA) 
Paul Bucholtz (MDEQ) 
Marvin LewaUen (Weyerhaeuser) 
Martin Lebo (Weyerhaeuser) 
Joe Jackowski (Weyerhaeuser) 
Michael Erikson (Arcadis) 
Glenn Turchan (CRA) 
Greg Carli (CRA) 


